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Comments
Site	Survey	&	PV	Design	Comments

Date	Posted:	Dec	04,	2025	11:45	am	,	By:	Vince	Guting	,	Rating:	Note 	PM	email

No	email	notes

Date	Posted:	Nov	18,	2025	8:28	am	,	By:	Jeff	Lum	,	Rating:	 Semi-urgent 	Customer	prefers	an	afternoon	PM.
Can	do?

Installation	(Roof	&	Electrical)	Comments

Date	Posted:Nov	18,	2025	8:25	am	,	By:	Jeff	Lum	0

Date	Posted:	Jan	29,	2026	2:57	pm	,	By:	Kathryn	Troyan	,	Rating:	Note 	BUS	install	scheduled	2/2	(same	day	as
PV),	customer	notified
Using	Henkels	convenience	service,	unless	they	arrive	too	late	in	the	day	-	bring	BUS	for	pre-wire	in	case	it's	needed.

Date	Posted:	Jan	26,	2026	10:01	am	,	By:	Kathryn	Troyan	,	Rating:	Note 	Requested	BUS	install	from	Henkels

Date	Posted:	Jan	14,	2026	11:51	am	,	By:	Wei	Lun	Lian	,	Rating:	Urgent 	Metal	standing	seam	
Need	siemens	gen	panel	&	gutter

Administrative	&	Accounting	Comments

Date	Posted:	Jan	07,	2026	2:24	pm	,	By:	Kathryn	Troyan	,	Rating:	Note 	HECO	-	PE	SL

Date	Posted:	Dec	10,	2025	2:51	pm	,	By:	Kathryn	Troyan	,	Rating:	Note 	HECO	-	NEM+	Application	Submitted

Preliminary	designs	sent

Date	Posted:	Dec	04,	2025	8:48	am	,	By:	Rad	Nakamura	,	Rating:	Note 	Solar	Insure	SI-30	Total

Customer	Experience	Support	comment

Date	Posted:	Feb	03,	2026	8:41	am	,	By:	Chris	Schopen	,	Rating:	Note 	Install	complete.	1	line	matches	install.
Send	IR

Date	Posted:	Feb	02,	2026	7:09	pm	,	By:	Matthew	Edboi	,	Rating:	Note 	Roof	pau	pic	sent.	

Design	&	Engineering

Date	Posted:	Feb	03,	2026	8:44	am	,	By:	Kiana	Moku	,	Rating:	Note 	SENDING	FOR	FINAL	PAYMENT	-	$14,843

SENT	TO	han.sourou@gmail.com
DUE	DATE	02/13/2026

Date	Posted:	Jan	30,	2026	12:51	pm	,	By:	Ginger	Decosta	,	Rating:	Note
called	spoke	w/Marshall	(808)	554-9862
and	confirmed	2/2/26	install	

Date	Posted:	 Jan	27,	2026	3:11	pm	 ,	By:	Kathryn	Troyan	 ,	Rating:	 Note 	 Sent	 PV	 design	 to	 homeowner	 for
upcoming	install

Date	Posted:	Jan	26,	2026	1:45	pm	,	By:	Kiana	Moku	,	Rating:	Note 	RCVD	PAYMENT	-	CHECK	1749		-	$17,000
REMAINING	BALANCE	-	$14,863.00

Date	Posted:	Jan	26,	2026	1:44	pm	,	By:	Kiana	Moku	,	Rating:	Note 	REVISED	PA	RCVD	-	01/23/2026
METHOD	OF	PAYMENT	-	CHECK	

REMAINING	BALANCE	-	$31.863	
SENT	FOR	50%	PAYMENT	TO	han.sourou@gmail.com	

Date	Posted:	Dec	03,	2025	7:37	am	,	By:	Kathryn	Troyan	,	Rating:	Note 	HOA:	None
Permit:	Online

Date	Posted:	Nov	21,	2025	1:13	pm	,	By:	Karen	Yokota	,	Rating:	Note 	Rec'd	deposit	check	#750	for	$1,500.00.
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Installation	Dates	&	Technicians

Job	Type: Standard	System
Premeasure	Date
(PM):

Wed,Nov	26,2025

Elec.	Service	Date
(EL):
Pre-lagging	Date
(PL):

-

PV	Installation	Date
(PV):

Mon,Feb	02,2026

Sales	Representative:	Jeff	Lum((808)	386-
0183)

Project	Engineer:

Electricians:

Technicians:Matthew	Edboi(808-428-3790),
Wesley	Perbera,	Ian	Tsukiyama,	Jesse
Gomez(8083878316),	Rodnick	Agpalza

Pending	Technical	Review:

Accepted	/	Pending	Permit	Clousre:

Final	Acceptance:

Customer	Details

Customer	Name: Marshall	Ito
Street	Address: 565	Paopua	Lp
City: Kailua
Zip	Code: 96734
1st/2nd	Phone: home	/	(808)	554-9862
Email: han.sourou@gmail.com
Association: No
Neighborhood/Town: [WED]	-	Waimanalo	-

Kaneohe	-	Kailua	-	Kaawa
-	Laie

System	Specifications
System	Size:
4.4	kW

System:
1	

Storage	Size: 14.0	kWh

[	No.	]	Module
Type:

[10]Hyundai	440NF
Black

[	No.	]	Inverter
Type: [1]	Tesla	11.5	kWh

[	No.	]	Storage
Type:

[1]Tesla	Powerwall	3
AC	(14.0	kWh)

Deal	Type: NA

Num.	of
Floors: 	1

Long	Ladder: No

Roof	Type: Metal	Roof	-	Standing
Sea

Roof
Attachments:
Conduit	Run
Type: Under	Eaves

Monitoring	Type: {monitoring_type}

Roof	&	Racking

Rafter	Material: Wood
Rafter	Distance: 2'

Electrical

Type	of	meter: **	Digital	**
HECO	ACCT/MTR
No.:

201016053807

Electrician: 0
Service	Size	&
Source:

200	/	Overhead

Existing
Subpanel?:

None

Elec.	Service
upgrade?:

n

Notes



JOB	DETAILS

Job	Installation	Date February,02	2026

Customer	Name Marshall	Ito

Sales	Consultant	Name Jeff	Lum

Geographical	Location [WED]	-	Waimanalo	-	Kaneohe	-	Kailua	-	Kaawa	-	Laie

Address 565	Paopua	Lp,Kailua,	96734

Roof	Type Metal	Roof	-	Standing	Sea

System	Size 4.4	kW

Assigned	Technicians Matthew	Edboi,Wesley	Perbera,Ian	Tsukiyama,Jesse	Gomez,Rodnick
Agpalza

Assigned	Electriciaan

PARTS	LIST Quantity Unit QTY	pulled Addtl	QTY	pulled QTY
returned

Hyundai	440NF	Black 10 pcs

Tesla	11.5	kWh 1 pcs

Rapid	Shutdown 4 pcs

Engineering 1 pcs

IronRidge	Bonded	L-Foot	Black 14 20	pk

IronRidge	UFO	Module	Clamp	Black 20 20	pk

IronRidge	UFO	46MM	Stopper	Black 10 20	pk

WEEB-6.7-1,	assembled	Ground	Lug 5 pcs

Iron	Ridge	XR-100-204B	XR100	Rail	204"	Black
(17') 84 pcs

Iron	Ridge	XR-100-SPLC	XR	100	Splice	Mill 2 ft

Iron	Ridge	XR-100-CAP	XR100	End	Cap	10	PC	Kit 10 pcs

Iron	Ridge	RS-GDST-001	GROUND	STRAP 2 pcs

S5	Clips 31 pcs

Ground	Wire	per	foot 42 ft

Zip	Ties	Large 42 pcs

Zip	Ties	Small 30 pcs

Monier,	Metal,	Wood	Shake	or	>24	panels 1 pcs

Total	Roof	Labor 10 labor

Roof	Labor 10 labor

AEI	Site	Assesment 2 sub

Electrical	Materials 1010 units

Electrician-Journeyman 66 labor

Electrician-Helper 50 labor

sticker 1

NEM+	Generation	Panel 1

Hardwire 1

Permit	Fee 381

Tesla	Powerwall	3	AC	(14.0	kWh) 1 pcs

Tesla	PW2	AC	(14.0	kW)	&	Gateway 1 pcs

Shipping 1 ea

Electric	Material	Storage 485 unit

Electrician-Journeyman 10 labour

Electrician-Helper 10 labour

ELECTRICAL	PARTS	&	LABOR	TOTAL 20 labour

Check	or	CC	Price 1 1.03

Solar	Insure	Storage 1620

Solar	Insure	PV 440


